

Table 1: Construction photos (before the table)

#	Detail	Photos
1	Clean and lifting all components to our site	

2

Put foundation to the shake table to checking holes



3

Enlarge 11 foundation holes




4

Foundation surface knurling;



5

Making grouting plugging facilities




6

Grouting of the foundation and
10m wall



7

Design the lifting plans (our site to shake table);
Plan to use these eight bolts in core wall plus extra two lifting connections as a lifting point.



8

Making extra lifting connections
in the core wall



9

Cutting the supports at the base of the 5m wall



10

Assemble the 1st floor mass block frame




11

Check the holes of outrigger beam




12

Put the outrigger beam at the top of the 5m wall to inspect the hole positions. (Outrigger beam holes need to enlarge)




13

Only found H-shaped steel;
Lost 14 piece of A1 type angle steel; 32 pieces of A2 type angle steel; 57 pieces of A3 type angle steel in factory
 (Very urgent)



14

Lost 3 piece of B type angle steel;
4 pieces of C type angle steel;
(Used in outrigger beam)
(Not very urgent)




15

1. Assemble the **6-layer** mass block frame
(Rent 20t crane, and cost 1200RMB; 1200/per day)

2. Other two layers block, outrigger beam and column lateral support need to assemble on the table, because the lab crane capacity is **50t**, alarm at **48t**, now our model total weight is **46t**, we leaving **2t** redundancy.)

3. Every gap between the I beam and core wall is equal or greater than **5mm**, which allows the beam to rotate





16

Assemble the SCFD



17

SCFD Test
(Machine parameters: 1000kN;
100t, +-375mm)
The machine is relatively easy to
book and test, but a detailed
experimental plan is required.



18

Lift 5m wall on to 10 m wall,
level and weld walls together.
(Requires **oxygen**)





19

Friction damper test



20

Assemble lateral support



22

Assemble column






23

Assemble outrigger damper




Table 2: Construction photos (on the table)

1	Assemble layer1-6 mass blocks (each layer 4 mass blocks)	
---	---	---

2

Assemble layer7-8 mass block frame and mass blocks (totally assemble 32 mass blocks, each is 2t)



3

PT Tension



4

Assemble top two beam and
outrigger damper



5 Grout (Wall top and beam)



6 Test Model Assembled





